CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series

GT-163-MVU-225 = WARNER SPRINGS ESTATES



* Project Status: COMPLETE
* Project Start Date: 1/27/2010
* Archaeological Review Status: COMPLETE
* Biological Review Status: COMPLETE
* Project Footprint (calculated): 15 ACRES
* Projected Treatment: 13 ACRES

* Comments:

This project accounts for < 1% of MVU's 3,284 acre commitment for the HFT1 grant program

Project Progress:

Treated acres -vs- **Target acres**



USGS Topo(s) = WARNER SPRINGS
Projection = NAD83 - UTM Zone 11N
Scale = 1:12,000
April 1, 2011

N W E S

0 0.25 0.5 Miles

CALIFORNIA DEPARTMENT OF FORESTRY & FIRE PROTECTION
CAL FIRE SINCE 1885

FRAP
Fire and Resource Assessment Program
California Department of Forestry and Fire Protection