CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series

GT-163-RRU-243 = NATURE TRAIL REHAB #3



* Project Status: ACTIVE
* Project Start Date: 4/15/2009
* Archaeological Review Status: COMPLETE
* Biological Review Status: COMPLETE
* Project Footprint (calculated): 55 ACRES
* Projected Treatment: ____ ACRES

* Comments:
Reduce hazardous fuels for public safety
1136 - Pruning (3) (1ac. 1160 & 1 ac. 1154)
Felling hazardous trees

This project accounts for 2% of RRU's 2,802 acre commitment for the HFT1 grant program



(Assumption: Target Acres = 55)

Project Progress:

Treated acres -vs- Target acres

USGS Topo(s) = SAN JACINTO PEAK; IDYLLWILD
Projection = NAD83 - UTM Zone 11N
Scale = 1:24,000
September 1, 2010

N W E S

0 0.25 0.5 Mile

CAL FIRE SINCE 1885

FRAP
Fire and Resource Assessment Program
California Department of Forestry and Fire Protection