CAL FIRE - HFT2 Fuels Reduction Project

Project Progress Series

GT-152-MVU-008 =SAN VICENTE FUEL BREAK



* Project Status: COMPLETE
* Project Start Date: 11/1/2011
* Archaeological Review Status: COMPLETE
* Biological Review Status: ACTIVE
* Project Footprint (reported):
* Projected Treatment (reported) :

* Comments:

Treatment

USGS Topo(s) = BORREGO VALLEY
Projection = NAD83 - UTM Zone 11N
Scale = 1:30,000
September 21, 2012

0 0.25 0.5 1 Mile

Fire and Resource Assessment Program
California Department of Forestry and Fire Protection