MAST Community and Watershed Protection Projects: June 2008 - San Bernardino County



San Bernardino County Bark Beetle Treatment Summary - June, 2008					
Total Acres Complete o r In Progress: 87,692					
Agency	Status Date	Complete	In Progress	Planned	Agency Total
Caltrans	June - 2007	0	8,168	0	8,168
CDF	July - 2005	3,762	0	0	3,762
County Fire	March - 2008	8,667	4,826	835	14,328
NRCS	March – 2008	12,951	1,754	2,222	16,927
SCE	June - 2005	9,356	0	0	9,356
USFS	June - 2008	23,163	15,045	0	38,208
Status Totals		57,899	29,793	3,057	90,749

Project Status
Complete
In Progress
Planned
Lakes
Forest Boundary

0 2 4 8
Miles









The State of California and the Department of Forestry and Fire Protection make no representations or warranties regarding the accuracy of data or maps. Neither the State nor the Department shall be liable under any circumstances for any direct, special, incidental, or consequential damages with respect to any claim by any user or third party on account of, or arising from, the use of data or maps.
Obtain FRAP maps, data, metadata and publications on the Internet at http://frap.cdf.ca.gov
For more information, contact CDF-FRAP, PO Box 944246, Sacramento, CA 94244-2460, (916) 327-3939.

Arnold Schwarzenegger, Governor,
State of California
Mike Chrisman, Secretary for Resources,
The Resources Agency
Ruben Grijalva, Director,
Department of Forestry and Fire Protection

Projection: UTM 11N, NAD 1927
Date: June, 2008
Contact: Jim Thompson (Sanborn)
Email: Jim.Thompson@fire.ca.gov
Phone: 916-445-5826

Data Sources:
Caltrans_2007_v2 CDF_2005_v3
NRCS_2008_v1 USFS_2008_v1
San Bernardino County_2008_v2
Southern California Edison_2005_v2