CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series
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Project Progress:
* Project Status: COMPLETE This project accounts for < 1% of Treated acres -vs-
* Project Start Date: 7/15/2010 MVU's 3,284 acre commitment 25
* Archaeological Review Status: COMPLETE for the HFT1 grant program
* Biological Review Status: COMPLETE 204
* Project Footprint (calculated): 15 ACRES w 1541
* Projected Treatment: 7 ACRES §
104
* Comments: \ J o
o4

USGS Topo(s) = SAN PASQUAL; SAN VICENTE RESERVOIR

Projection = NAD83 - UTM Zone 11N
Scale = 1:12,000 N 0
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Fire and Resource Assessment Program
California Department of Forestry and Fire Protection




