



CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series

GT-163-BDU-209 = MIDDLE RIDGE DFPZ



- * Project Status: PLANNING
- * Project Start Date: 7/1/2008
- * Archaeological Review Status: PLANNING
- * Biological Review Status: PLANNING
- * Project Footprint (reported): 20 ACRES
- * Treated: 0 ACRES



* Comments: Inactive due to lack of resources - in search of additional means to accomplish project. on CSR tab as SoOps is handling this project. SoOps will be signing off final inspection.

USGS Topo(s) = IDYLLWILD
Projection = NAD83 - UTM Zone 11N
Scale = 1:12,000
September 25, 2010

