


# CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series


GT-163-RRU-241 = EL CARISO VILLAGE



- \* Project Status: ACTIVE
- \* Project Start Date: 4/1/2009
- \* Archaeological Review Status: COMPLETE
- \* Biological Review Status: COMPLETE
- \* Project Footprint (calculated): 48 ACRES
- \* Projected Treatment: \_\_\_\_ ACRES

\* Comments:  
Crew chipping, chips will remain on site per use agreement

This project accounts for 2% of RRU's 2,802 acre commitment for the HFT1 grant program



(Assumption: Target Acres = 48)

## Project Progress:

Treated acres -vs- Target acres



USGS Topo(s) = ALBERHILL  
Projection = NAD83 - UTM Zone 11N  
Scale = 1:12,000  
September 1, 2010



0 0.25 0.5 Mile



**FRAP**  
Fire and Resource Assessment Program  
California Department of Forestry and Fire Protection