


CAL FIRE - HFT2 Fuels Reduction Project

Project Initiation Series

GT-152-BDU-001 = LONE PINE NORTH 2010



Current fuels treatment information for this project includes:

- * Project Status: PLANNING
- * Project Start Date: _____
- * Archaeological Review Status: ACTIVE
- * Biological Review Status: ACTIVE
- * Project Acres (Reported): 400 ACRES
- * Project Acres (Calculated): 258 ACRES
- * Communities Protected: 0

Comments:

Most hours spend planning for biological review.
A site visit is needed to survey for an endangered plant species. Survey planned for June 3rd & 4th.
Arch Survey is complete.
No acres treated. Projected winter treatment Winter 2010/Spring 2011.
Control line construction beginning Fall 2010.

USGS Topo(s) = UNION WASH
Projection = NAD83 - UTM Zone 11N
Scale = 1:30,000
June 1, 2010

