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San Bernardino County Bark Beetle Treatment Summary - January, 2009 

Total Acres Complete or In Progress: 89,764      

Agency Status Date Complete In Progress Planned Agency Total 

Caltrans 6/1/2007 0 8,168 0 8,168 

CDF 7/1/2005 3,762 0 0 3,762 

County Fire  1/52009 8,745 6,373 854 15,972 

NRCS 1/5/2009 13,361 1,791 2,222 17,374 

SCE 6/1/2005 9,356 0 0 9,356 

USFS 6/1/2008 23,163 15,045 0 38,208 

  Status Totals: 58,387 31,377 3,076 92,840 
 

Riverside County Bark Beetle Treatment Summary – June, 2009 

Total Acres Complete or In Progress:  43,928       

Agency Status Date Complete In Progress Planned Agency Total 

Caltrans 2/1/2008 97 0 0 97 

CDF 8/1/2008 45 1,199 319 1,563 

County 9/1/2008 4,688 567 131 5,386 

Fire Safe Council 10/1/2008 1,100 0 27,106 28,206 

NRCS 3/9/2009 7,258 0 0 7,258 

PCWD 8/1/2005 38 0 0 38 

SCE 4/23/2007 2,061 0 0 2,061 

USFS 6/1/2008 4,965 21,910 10,400 37,275 

  Status Totals: 20,252 23,675 37,956 81,884 
 

San Diego County Bark Beetle Treatment Summary – July, 2009 

Total Acres Complete or In Progress:  106,737       

Agency Status Date Complete In Progress Planned Agency Total 

CDF 4/12/2008 600 18,988 3,489 23,077 

County 4/12/2008 15,748 3,126 0 18,874 

NRCS 6/22/2008 10,437 2,749 159 13,345 

Palomar Mountain Group (FSC) 5/8/2008 1,531 0 0 1,531 

Palomar State Park  12/16/2006 118 0 0 118 

RCD  7/1/2009 0 0 3,341 3,341 

SDG&E 8/27/2005 9,752 0 0 9,752 

USFS 6/12/2009 41,803 1,885 5,190 48,879 

Status Totals  79,989 26,747 12,180 118,916 
 


